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 The second segment of the project covered the period June 1, 1957 
to August 31, 1958.  The fol lowing completion report covers al l  work 
accomplished during this period. 

TYPE OF WORK 

1. Signs and Boundary Markers 

 All  signs, both directional and designational which were constructed 
under the f irst segment of the project were delivered to the respective 
distr ict ranger headquarters for erection.  Signs for the fol lowing areas 
were erected during the project period. 

 (2)  Gospel Hil l  
 (3)  Buffalo Hump 
 (5)  Sawtooth 

Signs for the other areas (1) Seven-Devils and (4) Burnt Knob, wi l l  be erected 
by forest service and department personnel during the summer of 1959. 

 Considerable improvement has been added to both existing and newly 
constructed trai l  systems by the placement of these signs.  Reports indicate 
that angler as well  as other recreational use of these trai ls has increased 
considerably over the average increase in use on other trai l  systems.  Pictures 
1 and 2 show some of the signs after erection. 

2. Trai l  Construction 

 All  trai l  construction as outl ined in the project plans, specif ications 
and estimate statement was completed.  This construction was f inished during 
the summer of 1957.  In July and August, 1958 a crew went over the entire trai l  
to place addit ional erosion-control structures where needed as well as to take 
other corrective measures for bringing the new trai l  up to acceptable standards. 
Pictures 3 through 8 show some of the features of the completed trai l .   Figure 1 
shows the present trai l  network in this section of the Sawtooth Primitive Area. 

 Recreational use of the new trai l  was heavy during the summer of 1958. 
Many pack parties, both horse and back-packers visi ted the lakes opened to 
public use by the construction of trai ls.  Al l  lakes made accessible by the 
trai ls are now stocked and f ishing was reported good to excel lent in most of 
them.



OTHER ACTIVITIES 

1. Trai l  Inspection and Acceptance 

 In August, 1958 personnel of the U.S. Forest Service, the U.S. Fish 
and Wildl i fe Service, regional off ice, and the Idaho Department of Fish 
and Game inspected the new trai ls.  Following the inspection tr ip the new 
trai l  was formally accepted by the Forest Service as a part of the Boise 
National Forest trai l  system.  Maintenance of the trai ls in the future wil l  
be undertaken by this government agency. 

Prepared by 

 Forrest R. Hauck, Fisheries Research Supervisor 
 October 15, 1958












